The New York / New Jersey [Harbowr
Dredging Activities
Report

The monthly summary report on dredging activities within the New York District

Federal O&M Dredging Projects POC: John F. Tavolaro, (212) 264-9021
Project Estimated Quantity Targeted Status
(CY) Placement Site
Flushing Bay & Creek, NY 80,000 TBD 2-Step procurement. PN issued on 13 Nov 01. Advance notice to bidders issued

28 Jan 02. Technical Evaluation Board (TEB) has finished evaluating revised
proposals submitted by offerers on 17 Dec 02. Bid documents to be released

this month.

East Rockaway Inlet, NY 120,000 Beach PN for beach placement issued 11 Mar 02. Bid opening 9 Sep 02. Contract
awarded to Great Lakes. Dredging completed 13 Dec 02.

Great Kills Harbor, NY 133,000 Beach PN for beach placement issued 25 Jan 02. Bid opening 15 Aug 02. Contract
awarded to Wickberg Marine. Dredging underway.

Jamaica Bay (Rockaway Inlet), NY 290,000 Beach PN for beach placement issued 15 Mar 02. Bid opening 19 Sep 02. Contract
awarded to Great Lakes. Dredging underway.

NY & NJ Channels (Arthur Kill), NY & NJ 200,000 TBD 2-Step procurement. PN issued on 13 Nov 01. Advance notice to bidders issued

28 Jan 02. Technical Evaluation Board (TEB) has finished evaluating revised
proposals submitted by offerers on 17 Dec 02. Bid documents to be released
this month

Newark Bay (Port Newark Channels), NJ 55,000 Upland PN issued 11 Apr 02. Bid opening 26 Aug 02. Contract awarded to Don Jon.
Dredging completed 17 Dec 02.
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Regulatory Branch — Permits Issued.:

Permits Issued for HARS Placement:

Permittee

Port Authority of NY& NJ, Confined Disposal Facility (NBCDF), Facility (Site 1S)
construction is complete, Capping to be completed

New York City Economic Development Corp. — Passenger Ship Terminal (2001
and 2002 Dredging Cycle Completed)(2003 Revalidation Request approved)

IMTT — Bayonne, Pier 5C (completed)

Port Authority of NY & NJ Berths 57 — 63 (Port Newark/ Port Elizabeth) (complete)
National Park Service (Ellis Island) (complete)

Port Imperial Corporation

PANYNJ-KVK Area 5- 1,186,000 CY of rock to go to fishing reef; 64,700 CY of
dredged material to go to upland site. Permit modified on 14 Nov 2002 for 245,000
CY red clay to go to the HARS.

Department of the Navy (NWS Earle) Reaches B and C (complete)

American Sugar Refining Company (2002 Maintenance Cycle complete)

Port Authority of NY&NJ Berths 68-74/82-92; Port Newark/Port Elizabeth (dredging
underway)

Permits Issued for Upland Placement and Other Actions
Permittee

Canal Asphalt, Inc. Eastchester Creek (Completed)
Chevron USA, Inc. (Completed)

City of Perth Amboy (Completed)

Port Authority of NY&NJ-CY (Red Clay Test) (4K CY)
Hugo — NEU Schnitzer (Partially completed)
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Date Issued

5/20/97

3/21/01

9/4/01
5/02/02
5/31/02
7/10/02

8/13/02

9/25/02
11/13/02

10/16/02

Date Issued

3/5/96
10/23/97
2/13/98
2/16/00
5/12/00

POC: Richard L. Tomer, (212) 264-3996

Date
Expires

5/19/03

3/21/04

9/4/04
5/02/05
5/31/05
7/10/05

8/13/05

9/25/05
11/13/05

10/16/05

Volume

1,405,000

440,000

95,000
152,000
55,000
194,146

43,000

258,400
80,000

254,010

Location

Port Newark, Newark, NJ

Hudson River New York,
NY

Kill Van Kull
Newark Bay

NY Harbor
Hudson River, NJ

Newark Bay/ Kill Van Kull, NJ

Sandy Hook Bay
Hudson River, NY

Newark Bay

POC: Richard L. Tomer, (212) 264-3996

Date
Expires

3/5/06
10/23/07
2/13/03
2/16/03
5/12/10

Volume

2,000
20,000
35,000

4,000

1,200,000

Disposal Method

Upland

Upland

Upland @ Bark Camp, PA
Upland Site TBD

Newark Bay CDF- Upland, PA
& JC




Permits Issued for Upland Placement and Other Actions

(Continued)

Permittee

St. Lawrence Cement Co.

OENJ Cherokee, Parcel D Marina

Darling International, Inc.

Amerada Hess Corp., Arthur Kill

Amerada Hess Corp., Newark Bay

Interstate Materials Corp.

Motiva Enterprises, LLC

Stolthaven Perth Amboy (5.8kCY)

NYCDEP — Newtown Creek WPCP Upgrade

NYC DOT - Whithall St. Ferry Terminal

Amerada Hess, Raritan River

NY Waterways, Newport Ferry, Jersey City, NJ (complete)

Port Authority of NY&NJ All Berths; Port Newark/Port Elizabeth (dredging

underway)

IMTT — Bayonne, Pier 5C (complete)

IMTT — Bayonne, Piers 1 & A (complete)
IMTT — Bayonne, Pier 6, (complete)

Consolidated Edison — 59th St. Generating Station at Pier 98
Brooklyn Navy Yard Development Corp. (First Phase complete)

NYC Economic Development Corporation (complete)
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Date Issued

5/9/00

4/26/00

6/28/00

8/1/00

8/31/00

10/19/00

11/1/00

10/10/00

12/13/00
4/18/01
5/8/01
3/20/02

10/16/02

9/4/01

7/10/01
7/24/01

9/28/01

10/26/01

12/7/01

Date
Expires

5/9/10
4/26/03

6/28/03

8/1/03

8/31/10

10/19/03

11/1/10

10/10/10

12/13/10
4/18/04
5/8/04
3/20/05

10/16/12

9/4/04

7/10/04
7/24/04

9/28/04

10/26/11

12/7/104

Volume
2,500
175,000
22,000
200
20,500
217,000
38,000
5,800
23,200
4,500
500

20,000

351,000

25,000

22,150
17,565

35,000

500,000

10,500

Disposal Method

Upland PA or LI

Upland @ OENJ- Bayonne
Upland — NJMR Decon. Site
Re-profiling

Upland — NJMR Decon. Site
Upland — Out of region
Upland — NJMR Decon. Site
Upland — On-site

Upland

Upland

Re-profiling

Upland

Upland

OENJ Bayonne, NJ

OENJ Bayonne, NJ
OENJ Bayonne, NJ

OENJ Bayonne, NJ

Upland Disposal

Pennsylvania Avenue Landfill,
Brooklyn, NY




Permits Issued for Upland Placement and Other Actions
(Continued)

Permittee Date Issued Date
Expires
NYCDEP - Cryders Lane Outfall Diversion Channel 1/3/02 1/3/05
Port Authority of NY & NJ (Port Newark / Port Elizabeth) 5/02/02 5/02/05
CITGO — Arthur Kill 4/26/02 4/26/05
U.S. Gypsum (125k CY) (complete) 10/07/02 10/07/05
Port Regalle Yacht Club 1/24/03 1/24/13
Port Authority of NY&NJ- Battery Park City Ferry Terminal 1/29/03 1/29/06

World Trade Center Disaster — Emergency Permits

New York City Department of Design & Construction, Emergency Permit #1 (EM1), One Time
) ) 9/14/01 Operation

Pier 25 (at Chambers Street — West Side of Manhattan) (complete)

New York City Department of Design & Construction, Emergency Permit #2 (EM2), One Time
) ) 9/20/01 Operation

Pier 6 (Lower East Side of Manhattan) (complete)

New York City Economic Development Corporation, Emergency Permit (EM3), One Time
. " 10/5/01 Operation

Pier 79 (at West 38" Street of Manhattan) (complete)
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Volume

1,734
49,000
35,000

125,010
1,500

2,000

Approx.
105,000

Approx. 58,000

Approx. 25,000

Disposal Method

Upland Disposal
OENJ Bayonne, NJ
NBCDF

OENJ Bayonne, NJ
Upland Disposal

Upland Disposal

Newark Bay CDF, NJ

Newark Bay CDF, NJ

CTI, Inc. processing /
stabilization with placement at
Pennsylvania Avenue Landfill,
Brooklyn, NY




Permits Issued for Open Water Disposal in Long Island Sound:
Permittee

Greacen Point Group (Partially Complete)

City of Rye (Sed Basin)

Bay Head Group

NY Athletic Club- Yacht Club

City of Rye (Sed Basin and Marina) (Dredging Complete)
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Date Issued
5/4/00
12/11/00

4/23/01
7/29/02
11/21/02

Date Expires
5/4/03
12/11/03

4/23/04
7/29/05
11/21/05

Volume
21,000
1,000

16,590
20,500

20,000

Disposal Method
Open Water Disposal
Open Water Disposal

Open Water Disposal
Open Water Disposal

Open Water Disposal




Regulatory Branch — Active Permit Actions:

Applicant

NY Waterways (150k CY) Weehawken, NJ
Upland

OENJ Cherokee Port Reading (1.1 MCY)
Upland On-site

Duraport Marine Rail (170k CY) KVK
Upland at OENJ — Cherokee

NYC Dep. of Trans., Willis Ave. Bridge
Replacement (2,500 CY) Upland

PANYNJ — Battery Park City Ferry
Terminal (2,000 CY) Upland Disposal at
Farmingdale, NY or in Pennsylvania

Brewer Glen Cove Marina (20.5 kCY)
Open Water/Long Island Sound

NYCDEP — Paerdegat Basin Water Quality
Facility (59,000 CY) Upland

NYCEDC - Cross Harbor Freight Project
2.5 MCY, Disposal Location TBD

BASF/Biogenesis (approx. 130,000 CY)
Upland on site

Dept of the Navy, NWS Earle, Pier 3

Replacement
(635k CY) Potential HARS

Updated: February 20, 2003

Application
Received

26 Jan 99

5 May 00

16 Jun 00

TBD

30 Mar 01

26 Mar 01

30 Apr 01

TBD

TBD

14 Mar 02

Sampling &
Testing
Plan To

Applicant

29 Mar 99

N/A

N/A

TBD

N/A

29 Oct 02

N/A

TBD

TBD

29 Apr 02

Test Data
Submitted
For
Review

10 Feb 00

N/A

N/A

TBD

N/A

10 Jan 03

N/A

TBD

TBD

11 Feb 03

Public
Notice
Issued

3 Dec 01

20 Sep 00

TBD

TBD

9 May 01

TBD

25 Jun 01

TBD

TBD

TBD

POC:

Public Notice
Comment
Period Ends

27 Dec 01

20 Oct 00

TBD

TBD

8 Jun 01

TBD

25 Jul 01

TBD

TBD

TBD

Richard L. Tomer, (212) 264-3996

Status
(Issues to be addressed)

Applicant responding to comments.

Permit decision pending; SHPO consultation ongoing.

Public notice pending, awaiting information.
Pre-Application meeting held January 29, 2001.

Permit Issued 29 Jan 03 (see pg. 6)

Data under review.
Permit decision pending.

Federal Highway Administration and Federal Railroad
Administration are lead EIS agencies. In pre-
application and NEPA scoping phase.

Pre-application meeting held 12 Jul 01.

Data under review.




Regulatory Branch — Active Permit Actions (Continued):

Applicant Application  Sampling & Test Data Public
Received Testing Submitted Notice
Plan To For Issued
Applicant Review
Port Authority of NY & NJ 22 Mar 02 15 Apr 02 TBD TBD

NBCDF — 2S (320 kCY)
Potential HARS

Vanbro Corporation 12 July 02 N/A N/A 26 Aug 02
(10,000yd®) Authur Kill
Upland On-Site

Poningo Neck Apartments 13 Aug 02 10 Oct 02 23 Dec 02 TBD
Milton Harbor (2,000 CY)
Open Water Disposal/Long Island Sound

Keyspan Energy

Port Jefferson Harbor 21 May 02 29 July 02 30 Jan 03 TBD
18,000 CY

Open Water Disposal/Long Island Sound

Wyncote YC 30 Sep 02 4 Oct 02 6 Dec 02 TBD
Huntington Harbor

6,600 CY

Open Water Disposal/Long Island Sound

New York City Department of 29 Oct 02 N/A N/A 27 Dec 02
Transportation (St. George Ferry

Terminal Fuel Pier)

10,000 yd®

Upland

W+W Marina 20 Dec 02 22 Jan 03 TBD TBD
Manhasset Bay 24,000 kCY
Open Water Disposal/Long Island Sound

Manhasset Bay Marina 23 Dec 02 29 Jan 03 TBD TBD

Manhasset Bay 24,000 kCY
Open Water Disposal/Long Island Sound
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POC Richard L. Tomer, (212) 264-3996

Public Notice
Comment Status
Period Ends (Issues to be addressed)
TBD Applicant sampling.

25 Sept 02 Need CZM; Comments to applicants

TBD PN in preparation
TBD Sampling and testing plan complete
TBD PN in preparation

27 Jan 03 Comments to applicant; Needs CZM and WQC

TBD Applicant Sampling and Testing

TBD Applicant Sampling and Testing




Regulatory Actions - Dredged Material Disposal / Processing Sites:

Applicant

Newark Bay Confined Disposal Facility CDF
Newark, NJ

Newark Bay CDF 2S

Newark, NJ

Newark Bay CDF 2N

Newark, NJ

Bellemeade Site

Carteret, NJ

Bayonne Landfill

Bayonne, NJ

Seaboard (Kopper’s) Site

Kearny, NJ

Newark Bay Sub-channel Cells
Newark, NJ

Keegan Landfill

Kearny, NJ

Interstate Materials Corporation
Staten Island, NY

S&W Waste Inc. South Kearny, NJ

NJ Transit - Long Slip Canal Hoboken, NJ
Consolidated Technologies Jersey City, NJ

ENCAP & NJMC (formerly HMDC) —
Lyndhurst & East Rutherford, NJ
NYCEDC/NYCDEP Pennsylvania / Fountain
Aves. Brooklyn, NY

Brooklyn Navy Yard Development Corp.
Brooklyn Navy Yard, NY

OENJ Cherokee — Port Reading.
Woodbridge, NJ

BASF/Biogenesis

Kearny, NJ

Metals Management Northeast, Inc.
Newark, NJ
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Type
Subaqueous Pit

Subaqueous Pit

Subaqueous Pit

Landfill Closure / Wetland Fill
Landfill Closure / Wetland Fill
Upland Disposal and Wetland Fill
Subaqueous Channel Dredging
Landfill Closure / Wetland Fill
Processing Facility

Processing Facility
Near-shore Containment / OWD

Processing / Facility
Landfill Closure / Wetland Fill
Landfill Closure

Subaqueous Pit

Wetland Fill / Auto Terminal
Development
Decontamination Facility

Dredged Material Processing Facility

Size
1.4 MCY

1.8 MCY
0.675 MCY
TBD

4.0 MCY
Approx. 1 MCY
3 MCY

TBD

N/A

N/A
350k CY
N/A

1 MCY

140k CY

3-4 MCY
250,000 CY/YR

TBD

POC Richard L. Tomer, (212) 264-3996
Status

Permitted, Operative.

Potential HARS action. (see pending permit actions)
Permitted, Not Constructed or Operative.

Permitted, not operative

Permitted, operative. Landfill remediation activities ongoing.
Permit issued 8 Nov 02.

DEIS being prepared to assist in regulatory review process.
No DEIS publication date as of yet.

Pre-application

Permitted, not operative.

Permitted (Sept. 99), not operative.
Permitted, not operative.

Operative. NJDEP Permit issued. USACE permits not
required.

Permitted, not operative. Permit modification issued August
30, 2002.

Permitted as a demonstration project.

Pre-application

State permits issued. (Note: This is the same project listed
earlier that requires 1.1 MCY of dredging).
Pre-application

NJDEP permits pending. USACE permits not required.
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